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TO: Inspection Branch/PD/OL DATE 1 Noverbar 1962 25X1A
REPORT PERIOD: Octobox 1042 CONTRACT N
REPORT # 11
] (if final, so state) 25X1A
Contractor |
Address
gtereo~
Commodity/Service copprrotor Classification
No. Of Prototypes 3 Contract Completion Date 25X1
wThe Contract i1s on schedule: Yes X No
The Contrasctor will remain within his allocated funds: X Yes No
An extension of time will be necessary: Yes X No
A1l phases of the technical progress are satifactory: X Yes No
The overall perforfnance of this Contractor is: . E gatisfactory
NOTE: If unsatisfactory or subject to im- ﬂ Subject to improvement
provement indicate reasons under
comments. [ / Unsatisfactory
, Comments: All parts now in for ihe Jrd unit. Capletion of 3rd unit held up
- ot govermment'c request wntil the unit is moved to its finel location
25X1A
Recommended Action:
25X1A

Date of last visit to Contractor's Plant:

Declass Review by NIMA/DOD
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